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B> If a project phase is not accomplished
by its sunset year — the year it was
originally programmed plus two years —
all remaining funding that is not federally
obligated will be removed from the active
CMAQ program and the project will be
considered “deferred.” Pending the
availability of CMAQ funds, a deferred
project phase can be reinstated if the
sponsor demonstrates that it is back
on track.

The Chicago Metropolitan Agency for Planning
(CMAP) administers the Congestion Mitigation
and Air Quality Improvement (CMAQ) Program, a
federally funded program of surface transportation
improvements designed to improve air quality and
mitigate congestion. CMAP prioritizes proposed
projects based on their support for the goals and
action areas of GO TO 2040. The CMAP Board and
MPO Policy Committee established programming
and management policies in order to complete
CMAQ projects promptly. These policies include
accomplishment benchmarks, sunset provisions,
and obligation goals established by the CMAQ
Project Selection Committee.

FFY 2017 obligations, in millions of dollars

$46.74 MILLION
OBLIGATED AS $103.8 MILLION
OF 08/17/17 GOAL

v v

$0 $20 $40 $60 $80 $100

Source: Chicago Metropolitan Agency for Planning.

FFY 2017 obligations by sponsor group
(number of project phases)

‘ CITY OF CHICAGO (7)

OBLIGATED . UNOBLIGATED

$47.33

‘ COUNTIES (15) $34.00

‘ IDOT (9) $9.06

I

IEPA (6) $25.30

TRANSIT (4) $5.24

I

‘ COUNCILS (26) $4.93
|

‘ ALL SPONSORS (67) $125.84

|
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Program (including increases and withdrawals) as of August 24, 2017. Obligations through August 17, 2017 in millions of
dollars. IDOT - lllinois Department of Transportation. IEPA - Illinois Environmental Protection Agency.
Source: Chicago Metropolitan Agency for Planning.

Deferred funds by sponsor group (number of project phases), in millions of dollars
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Data current as of August 17, 2017. IDOT- lllinois Department of Transportation.
Source: Chicago Metropolitan Agency for Planning.

FFY 2017 obligations by council
(number of project phases)

OBLIGATED . UNOBLIGATED

NORTH/SHORE (6)

NORTHWEST (3)
NORTHI/CENTRAL (2)
CENTRAL (3)
SOUTHWEST (2)
SOUTH (6)
DUPAGE (1)
KANE/KENDALL (0)
LAKE (1)

MCHENRY (0)

WILL (2)

ALL COUNCILS (26)
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Program (including increases and withdrawals) as of August 24, 2017. Obligations through August 17, 2017,
in millions of dollars. Source: Chicago Metropolitan Agency for Planning.



